
 
 

 
PROJECT STATUS REPORT 

2008 SCHEDULE 
 
 
 

            Status Month  Project Status Materials Due

December 2007 January 18, 2008 
January 2008 February 15 
February March 14 
March  April 18 
April  May 16 
May  June 20 
June  July 18 
July  August 15 
August  September 19 
September  October 17 
October  November 14 
November  December 19 
December  January 16, 2009 
January 2009 February 20 

 
         
 
*** For all projects required to do project status reporting, the initial project status report will 
be due within thirty (30) calendar days from the date of Planning and Design phase approval 
by the State Chief Information Officer (SCIO). *** 
 
*** Note: The initial project status report (“Snapshot”) will be for the month that the project 
started as defined in the “Start Date” field in the “Project Info” tab of the PPM tool. *** 
 
*** Note: Any deviation from the project status reporting requirement must be formally 
documented and approved by the SCIO. ***     

      
 


